Nexus Product Roadmap - Q4 2026 to Q2 2027 | Prepared by Marcus Webb

How to Read This Roadmap

Now holds the work in progress this quarter. Next holds the problems we take on next, in order. Later holds direction beyond that, and is expected to change. Outcomes are what we are trying to make true; the initiative is how we currently expect to get there. This roadmap is shared with the whole company; a shorter customer version is published from it each quarter.

Now (Q4 2026)

Initiative	Outcome It Serves	Timing
Project Templates	New admins reach a working project in a day, not three	In build; December 4, 2026
Sprints 2.0	Teams running sprints in Nexus stop keeping a second tool for cycle metrics	Launches November 18, 2026
Mobile app v2, offline mode	Field and travel use stops losing work to bad connections	Beta in November 2026

Next (Q1 2027)

Initiative	Outcome It Serves	Timing
Automations, rules for recurring work	Ships January 19, 2027	January 2027
Mobile approvals	Ships February 9, 2027	February 2027
Docs comments and mentions	Ships March 2, 2027	March 2027
SSO and SCIM provisioning	SSO and SCIM are available	March 2027

Later (Q2 2027 and Beyond)

Initiative	Outcome It Serves	Timing
Portfolio view across projects	Leads see every project's health in one place	April 14, 2027
Resource planning	Teams can see who is overloaded before the sprint starts	May 5, 2027

Initiative	Outcome It Serves	Timing
Public API, second version	Integrators can build on stable endpoints	June 22, 2027

Not Planned

- A desktop app. The web app and mobile apps carry the product; we revisit only if offline demand changes character.
- Time tracking. Partners do this well, and two integrations already cover it.