Nexus Sprints 2.0 - Launch Plan | Prepared by Tessa Grant

What Is Launching

Sprints 2.0: automatic cycle rollover, cycle metrics computed from the board, velocity trends, and a new sprint planning view. It ships to all workspaces on November 18, 2026. The positioning and messaging for the launch live in their own documents (Nexus Positioning; Nexus Sprints 2.0 - Messaging and Sales Pitch).

Launch Tier

Tier 1. Sprints are the reason most teams choose Nexus, and 2.0 is the release the sales team has been promising since summer. The company treats this as a market moment, not a feature drop.

Audiences, Messages, and Assets

Audience	Message	Asset	Owner
Current sprint teams	Your sprint runs itself between planning and retro	Launch email, in-product banner	Sofia (Lifecycle)
Workspace admins	Nothing to configure per team	Admin changelog post	Sofia (Lifecycle)
Prospects evaluating Nexus	The fastest way to run a sprint	Blog post, homepage announcement pill	Tessa (Marketing)
Integration partners	Cycle events are now available in the API	Asset: TBD	Dev relations

Timeline

Milestone	Date	Owner
Feature freeze	November 11, 2026	Product
Launch assets final	November 16, 2026	Marketing
Launch day: release, email, blog, homepage pill	November 18, 2026	Tessa
Sales and support enablement session	November 20, 2026	Enablement

Milestone	Date	Owner
Launch retro and report	December 2, 2026	Tessa

Success Measures

- Sprint feature adoption rises 25% in the first month after launch.
- At least 40% of active sprint teams enable automatic rollover by December 18.
- Launch email click rate above the lifecycle average.

Risks

- If the feature freeze slips, launch day moves with it; the homepage pill and the email are date-flexible.
- Support expects questions about rollover rules in the first week; the help article is part of launch assets.