Website Launch - Project Brief | Prepared by Sarah Jenkins

Summary

Acme Product is replacing its marketing website. The current site predates the company's current product line, describes features that have moved or been retired, and sends trials to a signup flow the growth team no longer uses. This brief covers the relaunch: new homepage, product pages, pricing page, and docs landing, on the existing domain, launching October 30, 2026. The date is fixed: the launch is announced in the CEO's keynote at the Acme customer summit on October 31, and the site has to be live the day before.

Background

The website is the company's highest-traffic surface and its least maintained one. Content has been edited in place for three years by whoever needed a change, so the product story differs between the homepage, the pricing page, and the docs. Support tickets regularly cite website claims the product no longer keeps. The project exists to give the company one accurate, current account of what Acme does, in one place, before the summit puts new attention on it.

Objectives

Goal	Success Criteria
One accurate product story across the site	Every product claim on the new site is checked against the current product before launch; zero known inaccuracies at launch
More trial signups from the homepage	Trial starts from homepage traffic rise at least 15% in the first month against the October baseline
The site feels like the next chapter of Acme	Stakeholders agree the new site represents the company well

Scope

In scope:

- Homepage, product pages, pricing page, and docs landing, written and designed new
- Navigation and footer for the whole marketing site

- The trial signup entry points on those pages, handed to the growth team's current flow

Out of scope:

- The docs themselves (content moves as is; rewriting is a later project)
- The blog and its archive
- Any change to the product or the in-product signup flow

Audience

Prospective customers evaluating Acme against two named competitors, current customers checking what their plan includes, and summit attendees who will visit the site from the keynote announcement. The site is written for the first group first.

Timeline

Milestone	Date	Owner
Content sign-off	October 16, 2026	Priya Patel
Design freeze	October 20, 2026	Alex Rivera
Build complete	October 24, 2026	Alex Rivera
QA and fixes	October 27, 2026	Sarah Jenkins
Launch	October 30, 2026	Sarah Jenkins

Team and Roles

Person	Role	Responsibility
Sarah Jenkins	Project admin, owner	Plan, decisions, QA, and the launch call
Alex Rivera	Editor	Design and build
Priya Patel	Editor	Content, including the homepage content review
Daniel Kim	Viewer	Reviews work in progress, comments only

Progress at Brief Review

18 of 24 launch tasks are complete. The next milestone is content sign-off on October 16. Project status is reported in the workspace as on track.

Risks and Open Questions

Risk or Question	Owner	Plan or Status
Content sign-off slips past October 16 and compresses design	Priya Patel	Drafts are due October 13 so review has a buffer; Sarah can cut one product page to a summary if needed
Leadership asks for permission and access changes mid-launch		Raised in the October 9 review; no decision yet

Open question: the launch announcement goes to customers by email, in the product, or both. The growth team owns the answer and owes it by October 20, so the site's launch banner can be written once.